



ID		Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors	Resource Names	Sep
1			Project Management	0 edays	15 days?	Fri 9/5/25	Thu 9/25/25			
2			Planning	0 edays	10 days	Fri 9/5/25	Thu 9/18/25			
3			Confirm Project Topic and Audi	0 edays	2 days	Fri 9/5/25	Mon 9/8/25		Frances,Side,Dinh	
4			Set Team and Individual Goals	0 edays	2 days	Tue 9/9/25	Wed 9/10/25	3	Frances,Tuan	
5			Finalize and Submit Team Agree	0 edays	1 day	Mon 9/29/25	Mon 9/29/25	4	Frances,Tuan	
6			Complete Individual Milestone Write-Up	0 edays	4 days	Fri 9/12/25	Wed 9/17/25	5	Frances	
7			Submit Individual Milestone	0 edays	0 days	Thu 9/18/25	Thu 9/18/25	6	Frances,Tuan,Dinh	
8			Documentation	0 edays	5 days	Fri 9/19/25	Thu 9/25/25		Frances,Tuan	
9			Draft Project Charter	0 edays	2 days	Thu 9/25/25	Fri 9/26/25	5	Frances	
10			Develop Project Plan	0 edays	2 days	Tue 9/23/25	Wed 9/24/25	9	Frances,Tuan	
11			Submit Project Plan Milestone	0 edays	0 days	Thu 9/25/25	Thu 9/25/25	10	Frances	
12			Research and Requirements	0 edays	10 days	Fri 9/26/25	Thu 10/9/25		Tuan,Frances,Dinh	
13			Framework Research	0 edays	6 days	Fri 9/26/25	Fri 10/3/25	11	Tuan	
14			Review NIST CSF and ISO 27001	0 edays	2 days	Fri 9/26/25	Mon 9/29/25		Tuan	
15			Identify Key Planning Steps	0 edays	2 days	Tue 9/30/25	Wed 10/1/25	14	Tuan	
16			Document Framework Insights	0 edays	2 days	Thu 10/2/25	Fri 10/3/25	15	Tuan	
17			Submit Requirements Mileston	0 edays	0 days	Sun 10/6/24	Sun 10/6/24	24	Frances	
18			Assistant Design Research	0 edays	4 days	Mon 10/6/25	Thu 10/9/25	16	Dinh,Tuan	
19			Study Basic Assistant Architecture	0 edays	2 days	Mon 10/6/25	Tue 10/7/25		Dinh	
20			Explore Prompt Engineering Techniques	0 edays	1 day	Fri 10/24/25	Fri 10/24/25	19	Dinh	

Project: CyPlanAI_Project Plan.m Date: Thu 11/27/25	Prelevelled Task		Inactive Summary		Summary	
	Prelevelled Split		Duration-only		Manual Summary	
	Task		Start-only		Project Summary	
	Manual Task		Finish-only		External Tasks	
	Split		Prelevelled Milestone		External Milestone	
	Progress		Milestone		Deadline	
	Inactive Task		Delay			
	Inactive Milestone		Slack			

ID		Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors	Resource Names	Sep
21			Review Similar AI Planning Tool	0 edays	1 day	Fri 10/24/25	Fri 10/24/25	20	Tuan	
22			Requirements Definition	0 edays	4 days	Mon 10/6/25	Thu 10/9/25		Frances,Tuan	
23			Draft System Logic and Flow	0 edays	2 days	Mon 10/6/25	Tue 10/7/25		Frances	
24			Create Sample Prompts and Responses	0 edays	2 days	Wed 10/8/25	Thu 10/9/25	23	Dinh,Tuan	
25			System Design	0 edays	10 days	Fri 10/10/25	Thu 10/23/25	21,17	Side,Dinh,Frances	
26			Architecture	0 edays	6 days	Fri 10/10/25	Fri 10/17/25	17	Side	
27			Define Assistant Components	0 edays	3 days	Fri 10/10/25	Tue 10/14/25		Side	
28			Map User Flow and Interaction	0 edays	3 days	Wed 10/15/25	Fri 10/17/25	27	Dinh	
29			Interface Design	0 edays	4 days	Mon 10/20/25	Thu 10/23/25	28	Dinh	
30			Design Web-Based Interface	0 edays	2 days	Mon 10/20/25	Tue 10/21/25		Dinh	
31			Align Prompts with UX Flow	0 edays	1 day	Wed 10/22/25	Wed 10/22/25	30	Dinh	
32			Submit System Design Milestor	0 edays	0 days	Thu 10/23/25	Thu 10/23/25	28,30	Frances	
33			Development and Testing	0 edays	25 days	Fri 10/24/25	Thu 11/27/25	32	Side,Dinh,Tuan	
34			Prototype Development	0 edays	14 days	Fri 10/24/25	Ned 11/12/25		Side	
35			Build Assistant Using Python and OpenAI API	0 edays	7 days	Fri 10/24/25	Mon 11/3/25		Side	
36			Integrate Prompt Library and Framework Data	0 edays	7 days	Tue 11/4/25	Wed 11/12/25	35	Side,Dinh	
37			Testing	0 edays	11 days	Ned 11/12/25	Ned 11/26/25		Dinh,Tuan	
38			Conduct Internal Testing	0 edays	5 days	Wed 11/12/25	Tue 11/18/25		Tuan	
39			Refine Responses and Flow	0 edays	3 days	Wed 11/19/25	Fri 11/21/25	38	Side,Dinh	
40			Finalize Working Version	0 edays	3 days	Mon 11/24/25	Wed 11/26/25	39	Side	

Project: CyPlanAI_Project Plan.m Date: Thu 11/27/25	Preleveled Task		Inactive Summary		Summary	
	Preleveled Split		Duration-only		Manual Summary	
	Task		Start-only		Project Summary	
	Manual Task		Finish-only		External Tasks	
	Split		Preleveled Milestone		External Milestone	
	Progress		Milestone		Deadline	
	Inactive Task		Delay			
	Inactive Milestone		Slack			

ID		Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors	Resource Names	Sep
41			Submit Development Milestone	0 edays	0 days	Thu 11/27/25	Thu 11/27/25	36	Frances	
42			Presentation and Closure	0 edays	7 days	Fri 11/28/25	Sat 12/6/25		Frances,Tuan,Dinh	
43			Presentation Prep	0 edays	5 days	Fri 11/28/25	Thu 12/4/25	40	Frances,Tuan,Dinh	
44			Draft Slide Outline	0 edays	1 day	Fri 11/28/25	Fri 11/28/25		Frances,Tuan	
45			Finalize Slides and Script	0 edays	2 days	Mon 12/1/25	Tue 12/2/25	44	Frances,Tuan	
46			Record and Edit Presentation	0 edays	3 days	Wed 12/3/25	Fri 12/5/25	45	Frances,Side,Dinh	
47			Final Submission	0 edays	1 day	Sat 12/6/25	Sat 12/6/25		Frances,Side,Dinh	
48			Submit Recorded Presentation Milestone	0 edays	0 days	Sat 12/6/25	Sat 12/6/25	46	Frances	
49			Conduct Team Review	0 edays	0 days	Sat 12/6/25	Sat 12/6/25		Frances,Tuan,Dinh	
50			Project Sign-Off	0 edays	0 days	Sat 12/6/25	Sat 12/6/25	49	Frances	

Project: CyPlanAI_Project Plan.m
Date: Thu 11/27/25

Prelevel Task

Prelevel Split

Task

Manual Task

Split

Progress

Inactive Task

Inactive Milestone

Inactive Summary

Duration-only

Start-only

Finish-only

Prelevel Milestone

Milestone

Delay

Slack

Summary

Manual Summary


Project Summary

External Tasks


External Milestone

Deadline

Page 3





Project: CyPlanAI_Project Plan.m Date: Thu 11/27/25	Preleveled Task		Inactive Summary		Summary	
	Preleveled Split		Duration-only		Manual Summary	
	Task		Start-only		Project Summary	
	Manual Task		Finish-only		External Tasks	
	Split		Preleveled Milestone		External Milestone	
	Progress		Milestone		Deadline	
	Inactive Task		Delay			
	Inactive Milestone		Slack			







Project: CyPlanAI_Project Plan.m Date: Thu 11/27/25	Preleveled Task		Inactive Summary		Summary	
	Preleveled Split		Duration-only		Manual Summary	
	Task		Start-only		Project Summary	
	Manual Task		Finish-only		External Tasks	
	Split		Preleveled Milestone		External Milestone	
	Progress		Milestone		Deadline	
	Inactive Task		Delay			
	Inactive Milestone		Slack			



Project: CyPlanAI_Project Plan.m Date: Thu 11/27/25	Preleveled Task		Inactive Summary		Summary	
	Preleveled Split		Duration-only		Manual Summary	
	Task		Start-only		Project Summary	
	Manual Task		Finish-only		External Tasks	
	Split		Preleveled Milestone		External Milestone	
	Progress		Milestone		Deadline	
	Inactive Task		Delay			
	Inactive Milestone		Slack			



Project: CyPlanAI_Project Plan.m Date: Thu 11/27/25	Preleveled Task		Inactive Summary		Summary	
	Preleveled Split		Duration-only		Manual Summary	
	Task		Start-only		Project Summary	
	Manual Task		Finish-only		External Tasks	
	Split		Preleveled Milestone		External Milestone	
	Progress		Milestone		Deadline	
	Inactive Task		Delay			
	Inactive Milestone		Slack			



Project: CyPlanAI_Project Plan.m Date: Thu 11/27/25	Preleveled Task		Inactive Summary		Summary	
	Preleveled Split		Duration-only		Manual Summary	
	Task		Start-only		Project Summary	
	Manual Task		Finish-only		External Tasks	
	Split		Preleveled Milestone		External Milestone	
	Progress		Milestone		Deadline	
	Inactive Task		Delay			
	Inactive Milestone		Slack			